

## Action Plan — VAPT Internship on neuralsh.com

To track the progress of the internship engagement, the activities below are organized into a weekly timeline spanning the assessment, lab-training, production testing, and reporting stages. The plan is divided into two periods — February to March and April to May — with each activity's expected duration indicated by the shaded weeks in the table.

| No | Activities                                    | February |        |        |        | March  |        |        |        |
|----|-----------------------------------------------|----------|--------|--------|--------|--------|--------|--------|--------|
|    |                                               | Week 1   | Week 2 | Week 3 | Week 4 | Week 1 | Week 2 | Week 3 | Week 4 |
| 1  | <b><i>Vulnerability Assessment</i></b>        |          |        |        |        |        |        |        |        |
|    | Scan neuralsh.com external IP (103.16.62.217) |          |        |        |        |        |        |        |        |
|    | Analyze the weakness                          |          |        |        |        |        |        |        |        |
|    | Manual testing and finding weakness           |          |        |        |        |        |        |        |        |
|    | Export report                                 |          |        |        |        |        |        |        |        |
| 2  | <b><i>Lab Training</i></b>                    |          |        |        |        |        |        |        |        |
|    | Understanding the penetration testing tools   |          |        |        |        |        |        |        |        |
|    | Learning the process of penetration testing   |          |        |        |        |        |        |        |        |
|    | Understand the scope                          |          |        |        |        |        |        |        |        |
|    | Perform exploitation on testing lab           |          |        |        |        |        |        |        |        |

Table 1: Action plan from February to March

| No | Activities                                                     | April  |        |        |        | May    |        |        |        |
|----|----------------------------------------------------------------|--------|--------|--------|--------|--------|--------|--------|--------|
|    |                                                                | Week 1 | Week 2 | Week 3 | Week 4 | Week 1 | Week 2 | Week 3 | Week 4 |
| 3  | <b><i>Penetration Testing on Production (neuralsh.com)</i></b> |        |        |        |        |        |        |        |        |
|    | Planning and preparation                                       |        |        |        |        |        |        |        |        |
|    | Reconnaissance                                                 |        |        |        |        |        |        |        |        |
|    | Scanning                                                       |        |        |        |        |        |        |        |        |
|    | Enumeration                                                    |        |        |        |        |        |        |        |        |
|    | Exploitation                                                   |        |        |        |        |        |        |        |        |
| 4  | <b><i>Report Creation</i></b>                                  |        |        |        |        |        |        |        |        |
|    | Understand and follow ITC thesis format guidelines             |        |        |        |        |        |        |        |        |
|    | Verification                                                   |        |        |        |        |        |        |        |        |
| 5  | Remediation and follow up                                      |        |        |        |        |        |        |        |        |

|   |                                                                |  |  |  |  |  |  |  |  |
|---|----------------------------------------------------------------|--|--|--|--|--|--|--|--|
| 6 | Perform exploitation on an alternative running web application |  |  |  |  |  |  |  |  |
|---|----------------------------------------------------------------|--|--|--|--|--|--|--|--|

Table 2: Action plan from April to May