

6. Action plan

To make the internship progress go as we planned, we set a timeline for the duration and the date we were going to complete the project and each task.

No	Activities	February				March			
		Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4
1	Vulnerability Assessment								
	Scan neuralsh.com external IP (103.16.62.217)								
	Analyze the weakness								
	Manual testing and finding weakness								
	Export report								
2	Lab Training								
	Understanding the penetration testing tools								
	Learning the process of pen testing								
	Understand the scope								
	Perform exploitation on testing lab								

Table 2: Action plan from February to March

No	Activities	April				May			
		Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4
3	Penetration Testing on Production								
	Planning and preparation								
	Reconnaissance								
	Scanning								
	Enumeration								
	Exploitation								
	Post-exploitation								
4	Report Creation								
	Understand and follow MPTC sample								
	Verification								
5	Remediation and follow up								
6	Perform exploitation on alternative running web application								

Table 3: Action plan from April to May