

6. Action plan

To make the internship progress go as planned, the activities below were organized into a weekly timeline covering the full engagement period — from initial environment setup and reconnaissance through to exploitation, documentation, and final thesis submission.

No	Activities	February				March			
		Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4
1	Environment Setup & Scope Definition								
	Set up Kali Linux testing environment and tools								
	Define engagement scope with Prestige Alliance Co., Ltd.								
	Obtain written authorization for neuralsh.com testing								
2	Reconnaissance & Intelligence Gathering								
	WHOIS analysis and DNS enumeration (A, MX, TXT, NS records)								
	Discover real origin IP via MX record and SSL certificate								
	Subdomain enumeration and wildcard DNS detection								
3	Active Scanning & Enumeration								
	Nmap port scan on origin server (103.16.62.217)								
	Web directory enumeration with Dirb and Nikto								
	Service fingerprinting — MySQL, SMTP, MikroTik, WHM								

Table 2: Action plan from February to March

No	Activities	April				May			
		Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4
4	Vulnerability Assessment & Manual Testing								
	Test authentication and rate limiting controls								
	Analyze JWT token issuance and session management								
	Assess exposed admin panels (WHM, cPanel, MikroTik, MySQL)								
5	Exploitation & Post-Exploitation								
	Rate limit bypass via X-Forwarded-For header spoofing								
	JWT token farming — 50 tokens, 0 rate-limit responses								
	Attack chain mapping and lateral movement risk analysis								
6	Report Writing & Thesis Documentation								

	Write professional VAPT report with all findings and evidence							
	Design attack chain diagrams and infrastructure map							
	Write thesis document and prepare for submission							

Table 3: Action plan from April to May